Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14493-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0019

Date:

Pay Period:

11/05/2014

Page 1 of 8

10/08/2014
to 10/31/2014

Contract Location: Time Allowed: Days
3.233 MILES OF CONSTRUCTION CONSISTING OF WIDENIN Elapsed Calender Days: Days
Percent Time: 49.45
District: 1 Area: 03
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 02/22/2013

P. O. DRAWER 970 Date Awarded: 03/08/2013
Date Contract Executed: 05/08/2013
Date Notice to Proceed: 05/15/2013

MARIETTA GA 30061-0970 Date Work Began: 05/29/2013

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 04/30/2016

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $21,609,039.80 Counties:

Original Contract Amount $20,067,613.29 Stephens

Funds Available $15,208,715.08

Percent Complete 27.82%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
122260- $21,609,039.80 $20,067,613.29 $15,208,715.08 29.62% $531,651.93

Chief Engineer
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Estimate Number: 0019

Pay Period:

Date: 11/05/2014

Page 2 of 8

10/08/2014
to 10/31/2014

Project Number:

Federal State Project Number:

122260-

SR 17/SR 17 ALT - ROADWAY IMPROVEMENTS

EDS00-0545-00(037)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$4,808,805.53
$1,202,201.55
$6,011,007.08

Prev to Date
$4,383,483.99
$1,095,871.16
$5,479,355.15

$389,317.64 $389,317.64
$6,400,324.72 $5,868,672.79
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$6,400,324.72 $5,868,672.79

Total Payable:

This Estimate

$425,321.54
$106,330.39
$531,651.93
$0.00
$531,651.93
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$531,651.93
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Estimate Number: 0019

Date: 11/05/2014

Page 3 of 8

Pay Period:

10/08/2014

to 10/31/2014

Project Number 122260-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0004 150-1000 TRAFFIC CONTROL - LS 1.000 519
420845.110 .003
522 $1,262.54 $219,681.15
EDS00-0545(037)
0024 225-4840 SOIL-LIME TREATED, SUBBASE, CL B, 8 IN SY 137,500.000 .000
2.250 31,920.567
31,920.567 $71,821.28 $71,821.28
0025 310-1101 GR AGGR BASE CRS, INCL MATL TN 115,900.000 113.540
17.250 13,504.330
13,617.870 $232,949.69 $234,908.26
0030 318-3000 AGGR SURF CRS TN 3,600.000 1,556.690
18.230 345.300
1,901.990 $6,294.82 $34,673.28
0144 620-0100 TEMPORARY BARRIER, METHOD NO. 1 LF 7,060.000 160.000
24.060 -40.000
120.000 $-962.40 $2,887.20
0194 643-2163 CH LK FENCE W/EXT ARMS & BARBED WIRE, Z(LF 700.000 728.500
17.500 .000
728.500 $.00 $12,748.75
0205 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 1,700.000 3,467.000
0.700 .000
3,467.000 $.00 $2,426.90
Category Amount: $311,365.93 $579,146.82
Category Number: (0020 DRAINAGE
0235 550-1360 STORM DRAIN PIPE, 36 IN, H 1-10 LF 998.000 65.000
55.840 103.000
168.000 $5,751.52 $9,381.12



Rpt-ID: RCPESPRJ Georgia

User: krender

Department of Transportation

Estimate Summary By Project

Date: 11/05/2014
Page 4 of 8

Contract ID: B14493-13-000-0 Estimate Number: 0019 Pay Period: 10/08/2014
to 10/31/2014
Project Number 122260-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0340 603-2181 STN DUMPED RIP RAP, TP 3, 18 IN SY 780.000 958.220
33.070 433.444
1,391.664 $14,333.99 $46,022.33
0360 603-7000 PLASTIC FILTER FABRIC SY 11,810.000 1,182.220
2.560 433.444
1,615.664 $1,109.62 $4,136.10
Category Amount: $21,195.13 $59,539.55
Category Number: 0030 EROSION CONTROL
0420 163-0232 TEMPORARY GRASSING AC 18.000 39.149
100.000 1.337
40.486 $133.70 $4,048.60
0425 163-0240 MULCH TN 1,400.000 1,004.499
135.000 16.221
1,020.720 $2,189.84 $137,797.20
0430 163-0300 CONSTRUCTION EXIT EA 4.000 9.000
1294.440 .000
9.000 $.00 $11,649.96
0436 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 800.000 360.525
14.130 150.000
510.525 $2,119.50 $7,213.72
0441 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 8.000 30.000
/SAND BAGS 364.470 .000
30.000 $.00 $10,934.10
0443 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDIN LF 4,300.000 7,497.750
RAW CHECK DAM 2.500 102.000
7,599.750 $255.00 $18,999.38
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Date: 11/05/2014
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Contract ID: B14493-13-000-0 Estimate Number: 0019 Pay Period: 10/08/2014
to 10/31/2014
Project Number 122260-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 EROSION CONTROL
0445 163-0531 CONSTRUCT AND REMOVE SEDIMENT BASIN, TEA 1.000 1.500
27900.260 .000
1.500 $.00 $41,850.39
495+00
0455 165-0010 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 21,650.000 1,480.000
0.250 529.000
2,009.000 $132.25 $502.25
0460 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 17,500.000 22,472.090
0.350 2,395.000
24,867.090 $838.25 $8,703.48
0474 165-0071 MAINTENANCE OF SEDIMENT BARRIER - BALEL LF 2,150.000 2,495.000
1.000 .000
2,495.000 $.00 $2,495.00
0480 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 4.000 9.000
893.900 .000
9.000 $.00 $8,045.10
0495 167-1500 WATER QUALITY INSPECTIONS MO 36.000 16.000
100.000 1.000
17.000 $100.00 $1,700.00
0500 171-0010 TEMPORARY SILT FENCE, TYPE A LF 43,300.000 12,888.500
1.850 22.500
12,911.000 $41.63 $23,885.35
0505 171-0030 TEMPORARY SILT FENCE, TYPE C LF 35,000.000 33,672.350
2.550 639.750
34,312.100 $1,631.36 $87,495.86
0531 700-6910 PERMANENT GRASSING AC 36.000 15.041
575.000 216
15.257 $124.20 $8,772.78



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14493-13-000-0 Estimate Number: 0019

Date: 11/05/2014
Page 6 of 8

Pay Period: 10/08/2014
to 10/31/2014

Project Number 122260-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 EROSION CONTROL
0536 700-7000 AGRICULTURAL LIME TN 71.000 10.117
100.000 .000
10.117 $.00 $1,011.70
0551 716-2000 EROSION CONTROL MATS, SLOPES SY 46,700.000 50,506.596
0.750 .000
50,506.596 $.00 $37,879.95
Category Amount: $7,565.73 $412,984.82
Category Number: (0050 BRIDGE
0811 603-7000 PLASTIC FILTER FABRIC SY 382.000 2,384.389
2.830 .000
2,384.389 $.00 $6,747.82
Category Amount: $0.00 $6,747.82
Category Number: (0070 MSE WALLS
0826 627-1010 MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF 822.000 822.000
42.500 403.000
1,225.000 $17,127.50 $52,062.50
1
0836 627-1140 TRAFFIC BARRIER V, WALL NO - LF 304.000 .000
234.560 304.000
304.000 $71,306.24 $71,306.24
1
Category Amount: $88,433.74 $123,368.74
Category Number: 0060 UTIL RELOCATION
0950 615-1000 JACK OR BORE PIPE - LF 900.000 907.000
115.000 .000
907.000 $.00 $104,305.00
STEEL, 16 IN DIA, 0.025 IN THK
0955 615-1000 JACK OR BORE PIPE - LF 310.000 345.000
130.000 .000
345.000 $.00 $44,850.00

STEEL, 18 IN DIA, 0.025 IN THK
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Contract ID: B14493-13-000-0 Estimate Number: 0019 Pay Period: 10/08/2014
to 10/31/2014
Project Number 122260-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0060 UTIL RELOCATION
0960 615-1200 DIRECTIONAL BORE - LF 150.000 520.000
100.000 .000
520.000 $.00 $52,000.00
10 IN
0970 670-1060 WATER MAIN, 6 IN LF 1,672.000 1,707.000
25.000 .000
1,707.000 $.00 $42,675.00
0975 670-1080 WATER MAIN, 8 IN LF 7,643.000 7,762.800
35.000 .000
7,762.800 $.00 $271,698.00
0995 670-2005 BLOW-OFF ASSEMBLY, COMPLETE EA 1.000 2.000
4500.000 .000
2.000 $.00 $9,000.00
1040 670-5020 WATER SERVICE LINE, 2 IN LF 16.000 19.000
30.000 .000
19.000 $.00 $570.00
1045 670-5620 WATER SERVICE LINE, 3/4 IN LF 5,536.000 5,961.000
18.000 .000
5,961.000 $.00 $107,298.00
1050 670-5640 WATER SERVICE LINE, 1 1/2 IN LF 147.000 150.000
30.000 .000
150.000 $.00 $4,500.00
1055 670-7000 STEEL CASING - LF 30.000 40.000
60.000 .000
40.000 $.00 $2,400.00
12 IN
1060 670-7000 STEEL CASING - LF 580.000 833.000
65.000 .000
833.000 $.00 $54,145.00

16 IN



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14493-13-000-0 Estimate Number: 0019

Date: 11/05/2014
Page 8 of 8

Pay Period: 10/08/2014
to 10/31/2014

Project Number 122260-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0060 UTIL RELOCATION
1070 670-9730 RELOCATE EXIST WATER METER, INCL BOX EA 3.000 29.000
3500.000 .000
29.000 $.00 $101,500.00
1075 670-9910 REMOVE EXIST WATER VALVE, INCL BOX EA 2.000 11.000
1000.000 .000
11.000 $.00 $11,000.00
Category Amount: $0.00 $805,941.00
Category Number: (0010 ROADWAY
1110 225-9001 LIME TN 2,500.000 2.420
180.000 572.730
575.150 $103,091.40 $103,527.00
Category Amount: $103,091.40 $103,527.00

Project Total Amount:

$531,651.93

$6,011,007.08



